
ORDER NO. 05-0622-__ 
 
 

BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

  
APPLICATION FOR CERTIFICATION  
OF THE DUKE ENERGY 

DOCKET NO. 00-AFC-12 

MORRO BAY POWER PLANT PROJECT  
  

 
 

PRESIDING MEMBER'S PROPOSED  
AMENDED ORDER 

AUTHORIZING DEMOLITION OF THE MORRO BAY TANK FARM 
 
 
On April 15, 2005, Duke Energy Morro Bay, LLC, (Applicant or Duke) filed a Petition for 
an Order Authorizing Demolition of the Morro Bay Tank Farm (Petition).  The Petition 
asks the Commission to grant permission for Applicant to commence demolition of the 
fuel oil tank farm at the site of the proposed Morro Bay Power Plant (Project).  Applicant 
asks that the Commission docket any order granting permission to begin demolition.   
This Order grants the Duke’s Petition. 
 

I. BACKGROUND 
 

On October 23, 2000, Duke Energy filed its Application for Certification seeking 
approval to modernize the existing Morro Bay Power Plant.  Duke proposed its new 
Project to be conducted in three stages, Phase I of which is the demolition of the 
existing tank farm at the Project site.  That phase, and the other two phases of the 
Project, received careful and extensive environmental review by the Commission.  The 
review culminated in a Decision on August 2, 2004 approving the Project.  The Decision 
allows Project construction after the Decision is filed with the Commission’s Docket Unit, 
following the Central Coast Regional Water Quality Control Board granting the Project a 
National Pollution Discharge Elimination (NPDES) permit.  The NPDES permit is not 
related to demolition of the tank farm.  Therefore, delays in granting the NPDES permit 
have held up tank farm demolition for reasons unrelated to the tank farm. 
 
Applicant’s Petition seeks immediate permission to begin Phase I, tank farm demolition, 
on the grounds that the Commission’s Decision on the Project anticipated that the 
demolition would occur before and be separate from construction of the proposed power 
plant or subsequent demolition of the existing power plant.  The Petition further states 
that tank farm demolition will improve the visual quality of the area, is consistent with all 
applicable laws, and is in the public interest. 
 
This Commission Order adopts those provisions of the Commission Decision on the 
Morro Bay Power Plant Project which apply to demolition of the tank farm and the Order 
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is limited to activities required for that demolition.  The relevant text and Conditions of 
Certification from the Commission Decision are attached as Appendix A.  
 
This Order adopts by reference the text, Conditions of Certification, Compliance 
Verifications, and Appendices contained in the Commission Decision which are related 
to and required for tank farm demolition, as listed in Appendix A.  It also adopts specific 
requirements contained in the Commission Decision which ensure that demolition of the 
tank farm will be carried out in a manner to protect environmental quality, and to assure 
public health and safety.  
 
 

FINDINGS 
 
The Commission hereby adopts the following findings in addition to those contained in 
the accompanying text: 
 

1. In its August 2, 2004 Decision the Commission determined that the Morro Bay 
Power Plant Project, sponsored by Duke Energy Morro Bay LLC, will provide 
local economic benefits and electricity reliability to the San Luis Obispo County 
area. 

 
2. The Commission’s August 2, 2004 Morro Bay AFC Decision includes a complete 

environmental analysis of all phases of the Morro Bay Power Plant Project 
including Phase 1, which is the demolition of the on-site fuel oil tank farm at the 
Project. 

 
3. The discussion and the Conditions of Certification referenced and contained in 

the accompanying Appendix A are excerpted from the Commission’s August 2, 
2004 Decision and apply in whole or in part to tank farm demolition activities. If 
the relevant Conditions of Certification are implemented by the Project owner, 
they will ensure that tank farm demolition will be carried out in conformity with 
applicable local, regional, state, and federal laws, ordinances, regulations, and 
standards, including applicable public health and safety standards, and air and 
water quality standards. 

 
4. Implementation of the Conditions of Certification referenced and contained in the 

accompanying Appendix A will ensure protection of environmental quality and 
assure reasonably safe and reliable conduct of demolition activities.  The 
Conditions of Certification also assure that the project will neither result in, nor 
contribute substantially to, any significant direct, indirect, or cumulative adverse 
environmental impacts. 

 
5. The Decision contains a discussion of the public benefits of demolishing the tank 

farm as required by Public Resources Code section 25523(h).  These benefits 
include the fact that tank farm demolition will improve the visual quality of the 
area and facilitate remediation of the tank farm location. 
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6. Demolition of the tank farm does not alter or impair operation of the existing 

Morro Bay Power Plant. 
 

7. While demolition of the tank farm is a necessary precondition to construction of 
the proposed replacement power plant, tank farm demolition does not cause or 
commit or allow Duke Energy to begin construction of the proposed power plant. 

 
8. The proceedings leading to this Decision have been conducted in conformity with 

the applicable provisions of Commission regulations governing the consideration 
of an Application for Certification and thereby meet the requirements of Public 
Resources Code, sections 21000 et seq., and 25500 et seq. 

 
 

ORDER 
 
Therefore, the Commission ORDERS the following: 
 

1. The Petition for an Order Authorizing Demolition of the Morro Bay Tank Farm is 
hereby granted.  

 
2. The approval of this Order is subject to the timely performance of the Conditions 

of Certification and Compliance Verifications referenced and enumerated in the 
accompanying Appendix A.  The Conditions and Compliance Verifications are 
integrated with this Decision and are not severable therefrom.  While the project 
owner may delegate the performance of a Condition or Verification, the duty to 
ensure adequate performance of a Condition or Verification may not be 
delegated. 

 
3. The Commission’s analysis of and findings regarding the effects of the Morro Bay 

Power Plant Project on the environment, including effects related to tank farm 
demolition, were determined by the Commission in its Decision on August 2, 
2004. 

 
4. This Order is adopted, issued, effective, and final on the date it is filed with the 

Commission’s Docket Unit. 
 

5. The Commission directs the hearing officer to file this Order with the 
Commission’s Docket Unit. 

 
6. Reconsideration of this Decision is governed by Public Resources Code, section 

25530. 
 

7. Judicial review of this Decision is governed by Public Resources Code, section 
25531. 
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8. The Commission hereby adopts the Conditions of Certification, Compliance 
Verifications, and associated dispute resolution procedures as part of this Order to 
allow implementation of the compliance monitoring program required by Public 
Resources Code, section 25532.  Upon the docketing of this Order pursuant to 
paragraphs 4 and 5 above, all conditions in this Order applicable to tank farm 
demolition take effect immediately and apply to all activities required to carry out 
tank farm demolition.   This Order is limited to activities required for tank farm 
demolition. 

 
9. Immediately after docketing of this Order, the Executive Director of the Commission 

shall transmit a copy of the Order and appropriate accompanying documents as 
provided by Public Resources Code, section 25537 and California Code of 
Regulations, title 20, section 1768. 

 
 
Dated:   June 22, 2005, at Sacramento, California.      
  
 
 
 
 
____________________________  __________________________ 
JOSEPH DESMOND    JACKALYNE PFANNENSTIEL 
Chairman      Vice Chair 
 
 
 
____________________________  __________________________ 
ARTHUR H. ROSENFELD    JAMES D. BOYD 
Commissioner      Commissioner  
            
 
 
____________________________ 
JOHN L. GEESMAN 
Commissioner   
 
 
 
 
 
Attachment:   Appendix A Morro Bay Decision References to Existing Tank Farm    
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APPENDIX A 
 

MORRO BAY DECISION 
of August 2, 2004 
REFERENCES1 

     TO EXISTING ON-SITE TANK FARM  
 
 
INTRODUCTION 
 
Page 2:   
 
Duke anticipates that the Project will proceed in three stages: Phase I - demolition of the 
tank farm, which will take three months;…. 
 
The proposed Project will have a number of environmental benefits relative to the 
existing plant….four 145-foot-tall stacks, which are significantly lower than the three 
450-foot-tall existing stacks, along with relocation of the power plant to the site of the 
existing tank farm north of the old plant, will reduce visual impacts…. 
 
 
PROJECT DESCRIPTION 
 
Page 25: 
 
Construction and Operation 
 
Applicant estimates the cost of the Project to exceed $800 million. The Project will 
include the demolition of the on-site fuel oil tank farm…demolition of the tank farm, 
which will take three months;….   
 
Page 26: 
 
Footnote 3. 
 
While tank farm demolition is part of the overall Project as analyzed by the Commission 
for the purposes of CEQA compliance, it does not constitute “construction” as defined in 
the general conditions of this Decision.  In addition, tank farm demolition is not 
construction for the purposes of Title 20, California Code of Regulations, section 
1720.3, nor are conditions of certification triggered by tank farm demolition, unless 
express language of the condition states otherwise.    
 
 

                                                 
1 References are to the 3rd Revised Presiding Member’s Proposed Decision of June 2004, Publication 
Number P800-04-013. 
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Page 35: 
 
Findings and Conclusions No. 4:   
 
4. The Project will be located at the site of the existing tank farm to meet local, 

community and Project objectives of reducing the industrial influence on the 
Embarcadero.  The Project’s reduced stack height and site location also meet 
local and Project objectives to reduce existing visual impacts.  

 
 
COMPLIANCE AND CLOSURE 
 
Page 38: 
 
Applicant agreed with Staff’s compliance findings and recommendations as set forth in 
Staff’s errata with the exception of two proposed modifications. Applicant asks the 
Committee to grant the first of these modifications so that Duke may submit certain 
plans by Project phase as opposed to submittal by certain dates unrelated to the 
relevant phase of Project construction. Duke argues that the reason for this modification 
is that the Conditions of Certification should reflect the various phases of the Project 
(i.e., tank farm demolition,…. 
 
General Conditions of Certification 
 
Page 44:  
 
TANK FARM DEMOLITION: 
 
Demolition of the tank farm is severable from construction activities on the replacement 
power plant.  Therefore, Conditions of Certification related to the construction and 
operation of the modernized replacement facility should not necessarily be triggered by 
demolition of the existing tank farm.  Tank farm demolition could be needlessly delayed 
if the Commission ties the demolition to all of the reporting requirements and Conditions 
of Certification required of the full modernization project.   
 
To ensure that tank farm demolition can be commenced in a timely manner, separate 
from other modernization activities, the Commission has specified, based on advice 
from Staff, which conditions are applicable to tank farm demolition activities.  Specified 
conditions should be narrowly interpreted to address activities occurring as part of tank 
farm demolition, as opposed to more general modernization project activities.  The 
same conditions may require later, additional filings to account for other matters related 
to the more general modernization activities of the Project. 
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Page 45: 
CONSTRUCTION: 
[From section 25105 of the Warren-Alquist Act.]  Onsite work to install permanent 
equipment or structures for any facility.  Construction does not include the following: 
 

a. The installation of environmental monitoring equipment. 
b. A soil or geological investigation.  
c. A topographical survey. 
d. Any other study or investigation to determine the environmental acceptability or 

feasibility of the use of the site for any particular facility. 
e. Any work to provide access to the site for any of the purposes specified in a., b., 

c., or d. 
f. Demolition of the tank farm. 

 
 
AIR QUALITY 
 
Page 159: 
 
CONDITIONS OF CERTIFICATION 
 
AQ-C1 Prior to ground disturbance at the project site, the project owner shall prepare a 
Construction Fugitive Dust Mitigation Plan that will specifically identify fugitive dust 
mitigation measures that will be employed for tank farm demolition and construction 
activities. … 
 
AQ-C2 The project owner shall mitigate, to the extent practical, tank farm demolition 
and construction related emission impacts from off-road, diesel-fired construction 
equipment. … 
 
AQ-C3 To ensure that combustion emissions from tank farm demolition and 
construction activities do not result in violations of the State NO2 or PM10 ambient air 
quality standards. … 
 
 
HAZARDOUS MATERIALS MANAGEMENT 
 
Page 194: 
 
Conditions HAZ-1, and HAZ-6 apply also to tank farm demolition. 
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WORKER SAFETY AND FIRE PROTECTION 
 
Page 202: 
 
Note: Relevant portions of Conditions Worker Safety – 1 and 3 apply also to tank farm 
demolition activities. 
 
 
WASTE MANAGEMENT 
 
Page 219: 
 
WASTE-3 Before demolition, the project owner shall assure that two workplans are 
prepared.  The first workplan shall be for demolition of the onsite tank farm and include 
a detailed site characterization plan with soil and groundwater sampling and analysis to 
determine the extent and nature of contamination existing beneath the structures. … 
 
Page 221: 
 
Note: relevant portions of all the above Conditions on Waste Management apply to tank 
farm demolition.  However, Conditions WASTE-4 and 5 apply to tank farm demolition 
only if soil excavation or grading is involved. 
 
 
TERRESTRIAL BIOLOGY 
 
Page 232: 
 
 3.0 acres of MSS iceplant habitat at the existing tank farm, which would be impacted 

by the new power block construction and be compensated at a 0.5:1 mitigation ratio 
at $60,000 per acre.  This totals 1.5 acres and $91,500. 

 
Page 233: 
 

a. 3.0 Acres of Iceplant at Site of Proposed Power Block 

The Duke witnesses argued against the requirement for compensatory mitigation to 
replace destruction of this habitat by Project construction.  Applicant’s reasons include: 
the land is not designated critical habitat, no MSS are present at the site, as an existing 
tank farm the area is highly fragmented and is subject to continual maintenance, and 
the nearest known MSS population is about .9 mile away. (6/4/02 RT 118-119.) 
 
Page 234: 
 
The unknowns surrounding this sensitive species, the fact that the area is within 
identified range of the MSS, and that the tank farm iceplant constitutes potential habitat 
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within that range leads us to conclude that sufficient nexus exists between the Project’s 
destruction of the iceplant acreage and the need to provide compensation. … 
 
Page 253: 
 
Findings and Conclusions 
 

1. In light of the unknowns surrounding the Morro shoulderband snail (MSS), 
the Project’s location within the identified range of the MSS, the potential 
iceplant habitat within that range located at the existing tank farm, and the 
Project’s proposal to permanently eliminate that potential habitat, sufficient 
nexus exists between the Project’s destruction of the iceplant acreage and 
the need to provide compensatory habitat for the MSS.   

 
Page 270: 
 
Note:  The following Conditions apply also to tank farm demolition activities; BIO-T-1 
through BIO-T-5, BIO-T-7, BIO-T-10, BIO-T-12, BIO-T-13, and BIO-T-17 (if the access 
road is used during demolition). 
 
 
SOIL AND WATER RESOURCES 
 
Page 389: 
 
Soil contamination by petroleum hydrocarbons is evident in the Switchyard. Limited 
testing within the aboveground fuel oil tank farm identified minor TPH contamination 
extending down to the soil-groundwater interface.  No soil sampling or testing has been 
conducted beneath the existing oil tanks.  Soil contamination is addressed in the Waste 
Management section of this Decision.  See the FSA for further discussion regarding soil 
contamination. (Id.) 
 
Page 406-407: 
 
A portion of the Project site is located within the 100-year floodplain along Morro Creek.  
(Ex. 177, p. 7.)  However, Duke conducted a Morro Creek Flood Hazard Evaluation (Ex. 
56.) and found that the crest elevation of the existing tank farm berms is in excess of 8 
feet above the 100-year water surface elevation.  (Ex. 177, p. 8.)   
 
Page 409: 
 

6. Conditions 
 
Applicant expressed concerns regarding the wording of Conditions SOIL & WATER 1 
and 2 as it related to the timing of the required Storm Water Pollution Prevention Plans 
(SWPPPs). The Duke witnesses found this condition generally acceptable with relatively 
minor clarifications.  (Ex. 177 p. 25; 3/13/02 RT 56.)  The purpose of the proposed 
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change is to avoid submission of all SWPPPs at the beginning of tank farm demolition. 
(Id. RT 192.)  Staff agreed with phasing the submission of the SWPPP plans, so that the 
plan submitted prior to tank farm demolition would be limited to potential impacts of that 
phase of the Project only. (Id. 232-234.) We have made the recommended change 
using Staff’s proposal.  Condition SOIL & WATER 3 was not disputed and a minor 
correction was made. (Ex. 177, p. 26; 3/13/02 RT 58, 193.) 
 
Applicant also recommended changes to Condition SOIL & WATER 4, which requires 
Applicant to meet the substantive requirements of a grading permit required by the City 
of Morro Bay’s Flood Damage Protection Plan Ordinance.  After some give and take on 
the record, Staff agreed to consider the phased timing of the permit information.  The 
change allows Applicant to move forward on tank farm demolition without having to first 
complete all grading plans for the construction phase of the Project.  The original 
requirement could result in delaying the tank farm demolition. (Ex. 177, p. 26; 3/13/02 
RT 58-59, 193-194, 232-234.)  Because Duke’s recommendation provides for adequate 
compliance with permit requirements while avoiding unnecessary delay, we adopt 
Applicant’s recommendation.   
 
Page 411: 
 
We have adopted Staff’s language as best addressing the groundwater concerns while 
recognizing the phased nature of the Project.  However, in its PMPD comments Duke 
again sought a change in this condition in order to limit its application only to the case 
where the Regional Board has not certified MTBE contamination as fully remediated.  
Staff opposes Applicant’s recommended change because the existing condition in the 
PMPD addresses not only MTBE issues, but also well drawdown.   The matter was fully 
aired during hearings and we are not persuaded to adopt Applicant’s change.  However, 
we have added language following the conditions to clarify the fact that this and other 
conditions only apply to tank farm demolition in the event that groundwater is pumped 
for such demolition activities. 
 
Page 412: 
 
Finally, the Duke witnesses proposed that the verification for this condition be amended 
such that the required aquifer test and analysis be submitted 60 days prior to 
commencement of the construction phase of the Project rather than site mobilization 
(meaning tank farm demolition).   (Ex. 177, p. 31.)  Staff and the City opposed this 
change.  (3/13/02 RT. 198, 250.)  We think it is reasonable to require testing only prior 
to the construction phase of the Project.  Therefore, we have modified the condition to 
reflect this change.  
 
Page 413: 
 
… However, Duke expressed concern that the cost be limited to the amount agreed 
upon and that the verification for the Condition not link submission and approval of the 
CLOMR to site mobilization for the Project. Applicant argues that such linkage 1) is not 
required by law (Ex. 177, p. 32-34.), 2) is a matter between the City and FEMA as to the 
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application and approval of the CLOMR and, 3) the process of submittal, review, and 
approval is likely to take an extended amount of time and, if linked to site mobilization, 
could delay the start of tank farm demolition. (Duke Reply Brief on Group III Topics, pp. 
32-43.)   
 
Page 415-416: 
 
Conditions of Certification 
 
SOIL & WATER 1: Prior to site mobilization of all project elements including off-site 
staging, laydown areas, and linear facilities, the project owner shall obtain Energy 
Commission CPM approval for the Final Storm Water Pollution Prevention Plans 
(SWPPP) as required under the General Stormwater Construction Activity Permit for the 
project.  The project owner may provide the SWPPP in two phases, the first of which 
addresses tank demolition, and the second of which addresses all the other 
components of the project. 
 
Verification:  No later than 60 days prior to site mobilization for Tank Farm 
Demolition, the Project Owner will submit copies of the final Storm Water Pollution 
Prevention Plan (SWPPP) for Tank Farm Demolition to the Energy Commission 
Compliance Project Manager (CPM) for review and approval and the City of Morro Bay 
for comments.        
 
No later than 60 days prior to site mobilization for Power Plant Construction, the Project 
Owner will submit copies of the final Storm Water Pollution Prevention Plan (SWPPP) 
for Power Plant Construction to the Energy Commission Compliance Project Manager 
(CPM) for review and approval and the City of Morro Bay for comments.    
 
SOIL & WATER 2: Prior to beginning any site mobilization of all project elements 
including off-site staging, laydown areas, and linear facilities, the project owner shall 
obtain CPM approval of a final erosion and sediment control plan and stormwater 
management plan that addresses all project elements. The project owner may provide 
the SWPPP in two phases, the first of which addresses tank demolition, and the second 
of which addresses all the other components of the project. 
 
Verification:  No later than 60 days prior to site mobilization for Tank Farm 
Demolition, the Project Owner will submit copies of the erosion and sediment control 
plans and storm water management plan in the form of engineering drawings for the 
Tank Farm Demolition to the Energy Commission Compliance Project Manager (CPM) 
for review and approval and the City of Morro Bay for comments.  Approval of the final 
plans by the CPM must be received prior to site mobilization for Tank Farm Demolition.  
 
No later than 60 days prior to site mobilization for Power Plant Construction, the Project 
Owner will submit copies of the erosion and sediment control plans and storm water 
management plan in the form of engineering drawings for Power Plant Construction to 
the Energy Commission Compliance Project Manager (CPM) for review and approval 

Page 11 of 17 



ORDER NO. 05-0622-__ 
 
 

and the City of Morro Bay for comments.  Approval of the final plans by the CPM must 
be received prior to site mobilization for Power Plant Construction.  
Page 420: 
 
Note that the following SOIL & WATER conditions apply also to tank farm demolition 
activities: SOIL & WATER – 1, 2, 4, and 6.  In addition, if the Project owner will be 
pumping groundwater for demolition activities, SOIL & WATER – 7, 8, and 10 will apply.  
 
 
CULTURAL RESOURCES 
 
Page 423: 
 
… Two previously recorded archaeological sites have been identified within the Project 
vicinity.  In addition, Applicant has tested a third deposit in the area of the tank farm and 
recommended that it meets the eligibility requirements of the California Register of 
Historic Resources (CRHR). (Ex. 143, p. 2-6.) 
 
Page 426:   
 

3. Impacts 
 
All impacts to cultural resources at the Project Site will be mitigated to below a level of 
significance.  The use of existing infrastructure will minimize impacts to archaeological 
sites in the vicinity of the Project.  This infrastructure includes cooling water intake and 
discharge pipelines, natural gas pipelines, and an electrical switchyard.  However, the 
existing tank farm area may contain cultural deposits which could be affected by the 
installation of piles needed to support the new combined-cycle units. (Ex. 134, p. 102.)  
Nevertheless, the field survey conducted by Duke did not reveal unrecorded or 
prehistoric surface cultural resources within the Project site or adjacent areas which will 
be disturbed during construction.  Soils in these areas are generally made up of 
deposited dredge spoils placed on top of native soils by the U.S. Navy during World 
War II. (Ex. 134, p. 103.)  However, later geotechnical testing revealed several 
subsurface potential locations of prior human habitation and both testing and data 
recovery was carried out at one location. (Ex. 143, pp. 2-13 to 2-14.)  
 
Page 449: 
 
Note that all of the above Cultural Resource Conditions are applicable to tank farm 
demolition.  
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GEOLOGY AND PALEONTOLOGY 
 
Page 463: 
 
Note that Conditions PAL-1 through PAL-6 apply to tank farm demolition activities 
where such activities involve excavating into undisturbed soil.  
 
 
LAND USE 
 
Page 466: 
 
The acreage of the existing power generation facility footprint is 9.61 acres and includes 
the power plant buildings, transformers, stacks, shop, warehouse and office buildings, 
and parking.  However, this figure does not account for the existing tank farm occupying 
approximately 24 acres.  Thus, the total area for the existing MBPP is 33.61 acres. (Ex. 
4, p. 1-29.) … 
 
Page 471: 
 
Footnote 162: 
 
These additional benefits include demolition of the existing tank farm, the reduction in 
noise, the construction jobs, the $10 million local purchasing program, increased 
revenues to the City of Morro Bay, increased revenues to the County, and to local 
schools.  (3/12/02 RT 261-262.) 
 
Page 472-473: 
 
CAPE argues the Project is an expansion based solely upon the claim of an increase in 
the “footprint” of the facility from 9.61 acres to 14 acres.  However, the facts in evidence 
do not support CAPE’s position.  When the total footprint of the existing industrial 
facility, including the tank farm, is taken into account, the Project will result in a 
significantly smaller footprint than the existing facility.   Staff agreed that the tank farm 
should be considered in any such comparison on this issue.  (3/12/02 RT 327).   
Furthermore, the change in the footprint of the Project is not a controlling factor.  Other 
considerations include the facts that the existing facility is being completely demolished 
and replaced by one with a much smaller overall height and total volume.  (Ex. 185 p. 
2.)  Nor are we persuaded by CAPE’s argument that the Project amounts to an 
expansion under the “plain meaning” of the word “expansion.”  (CAPE Opening Brief on 
Group III Topics, p. 51.)  
 
Footnote 163: 
 
The 9.61-acre figure for the existing project does not include the existing tank farm.  
(Ex.143 at p. 3-10).  The tank farm is an additional approximately 24 acres. (Ex. 4 at p. 
1-29).  Thus, the footprint of the entire existing project is 33.61 acres.  Since the new 
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project includes demolition of both the existing power block and the tank farm, the total 
footprint will be decreasing from 33.61 acres to 14 acres. 
 
Page 483: 
 
Note that Conditions Land - 3, 4, and 5 apply to tank farm demolition activities if lay 
down and/or staging areas will be used for such activities.  
 
 
NOISE AND VIBRATION 
 
Page 489: 
 

a. Construction Noise 
 

Construction noise is usually considered a temporary phenomenon under a CEQA 
analysis.  Duke has organized the construction period for the Project into three different 
phases: demolition of the tank farm (a 3-month effort), construction of the new power 
plant and demolition of the existing 450-foot tall stacks (21 months), and dismantling of 
the existing power plant generation units (32 months).  Construction and demolition of 
an industrial facility such as a power plant is typically noisier than permissible under 
usual noise ordinances.  In order to allow the construction of new facilities, construction 
noise during certain hours is commonly exempt from enforcement by local ordinances. 
 
Page 491: 
 
The Applicant and Staff also analyzed noise impacts of construction truck traffic.  
Predicted noise levels due to truck traffic are shown by in the FSA. (Ex. 115, p. 3.3-10, 
NOISE: Table 5.)  Analysis by both Staff and Applicant determined that the predicted 
cumulative truck traffic noise levels would be insignificant. (Ex. 115, p. 3.3-10.)  Other 
sources of construction noise include demolition of the existing tank farm, (Ex. 115, p. 
3.3-11.) and of the existing plant and stacks. (Ibid.)  No explosives will be used during 
the demolition process.  To mitigate the noise of construction and demolition activities, 
Staff proposed a series of conditions, which are discussed below.  These include 
requirements for mitigation steps including temporary noise barriers, equipment 
enclosures, and fitting construction equipment with silencers. (Ex. 115, p. 3.3-12.) 
 
Page 507: 
 
NOISE-9  The project design and implementation shall include noise mitigation 
measures adequate to ensure that tank farm demolition; power building and stack 
demolition will not cause resultant noise levels to exceed the ambient background noise 
level (L90) at residential receivers by more than 5 dBA, except as modified by the CPM 
in accordance with item B below. 
 
 
 

Page 14 of 17 



ORDER NO. 05-0622-__ 
 
 

Protocol:   
 

A.  Upon request by the CPM, the project owner shall conduct one-hour 
noise measurements during tank farm demolition; power building, and stack 
demolition at monitoring sites 1, 2, and 4. 

 
B.  If the results from the noise survey indicate that noise due to the tank 
farm demolition, power building, or stack demolition has caused the 
background noise level (L90) at the most affected receptor to increase by 
more than 5 dBA for any given hour during the measurement period, the 
project owner shall implement reasonable mitigation measures, per 
concurrence of the CPM, to reduce noise to a level of compliance with this 
limit to the fullest extent practical, as determined by the CPM. 

 
Page 508: 
 
Note that Condition Noise – 1, 3, 8, and 9 apply to tank farm demolition activities.  
 
 
TRAFFIC AND TRANSPORTATION 
 
Page 549: 
 
Note that Conditions Trans -1, 2, 3, 5, 6, and 7 apply also to tank farm demolition 
activities. 
 
 
VISUAL 
 
Page 554: 
 
… Vapor plumes from the Project could be seen from greater distances than the power 
plant structures, particularly on clear days that coincide with favorable meteorological 
conditions for plume formation (low temperature and high humidity).  The proposed 
Project would be located just north of the existing plant at the site of the tank farm. 
 

While views of the site are available from all directions, immediate foreground views are 
now typically dominated by the existing power plant with its three 450-foot tall stacks, 
tank farm and complex linear features of the switchyard.  From the north, most 
foreground views of the site are at least partially screened by existing development and 
vegetation. … 
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Page 566: 
 
Findings and Conclusions 
 
1. For the purposes of the Commission’s visual analysis pursuant to CEQA and the 

Warren-Alquist Act, the baseline against which Project impacts are evaluated 
consists of the existing Morro Bay viewscape, including the existing power plant 
with its three 450-foot stacks, its power plant building measuring 500-feet long, 
300-feet deep, and 148-feet high, as well as an adjacent tank farm.  The Project 
calls for demolition and removal of these facilities. 

 
Page 573: 
 
Note that Condition VIS-4 also applies to tank farm demolition activities. 
 
 
PROJECT ALTERNATIVES 
 
Page 579: 
 
…. Other Project objectives which are infeasible under the Staff approach include 
installation of a roadway around the MBPP property, construction of a bridge across 
Morro Creek, as well as demolition of the existing facilities including the 450-foot power 
plant stacks, the existing power building, and the existing oil tank farm. … 
 
Page 583: 
 
The AFC also presented four configurations within the onsite tank farm area as 
alternatives to the configuration proposed for the project.  (Ex. 4, pp. 5-15 to 5-16 and 
Figure 5-2.). 
 The new units perpendicular to each other (the configuration selected as the Project 

as defined by this AFC); 
 Stacks back to back, plant configuration perpendicular to the coast (shift to northern 

most section of the tank farm); 
 Stacks in a row, perpendicular to the coast; and 
 Stacks back to back, plant configuration perpendicular and parallel to the coast to 

form two sides and the corner of a square. 
 
Page 585: 
 
… David Nelson is a resident of Morro Bay who thinks more analysis should have been 
carried out on the Morro Bay tank farm as an alternative site.  He believes that the risks 
to the estuary of withdrawing once-through cooling water are not well understood, that 
the Army Corps of Engineers is already addressing the estuary’s siltation problem, and 
that a private company such as Duke should not benefit from its impacts to the estuary.  
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For these reasons he favors the use of an alternative site such as the tank farm. (Id. RT 
89-92.) 
 
 
OVERRIDE 
 
Page 600: 
 

• The Project will be located on the site of the existing tank farm to meet local and 
Project objectives of reducing the industrial influence on the Morro Bay 
Embarcadero. 
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